City of Lafayette Staff Report

For:	Redevelopment Agency Board
By:	Ann Merideth, Community Development Director
Date Written:	January 6, 2009
Meeting Date:	January 12, 2009
Subject:	Update on Downtown Strategy

Summary

Attached is the most current schedule for the Downtown Strategy. This schedule will be regularly updated to reflect dates and activities as they are confirmed and/or changed. The goal is still to complete the Draft Plan process by the end of April, begin environmental review in May, and have a Final Plan adopted by the end of November.

Recommendation

Receive and file

Attachment

Downtown Strategy Schedule – as of January 6, 2009

DOWNTOWN STRATEGY SCHEDULE

As of January 6, 2009
Schedule will be updated as dates are confirmed and/or changed

Month	Date	Activity
January	1-26	Preparation of Draft Plan
	26 -30	Distribution of Draft Plan (Advisory Committee first, then other Commissions, Committees, Library, Chamber, organizations continuing into early February)
	31	Advisory Committee Meeting
February	2-6	Continued distribution of Draft Plan
	All month	Review by Commissions and Committees
	9-13	*Vistas* mailed
	25	Community Workshop
March	All month	Review by Commissions and Committees
	End of month	Joint public meeting with consultant, Council, Commissions, Committees
	End of month	Advisory Committee meeting with consultant (may be early April)
April	1-20	Preparation of Final Draft
	21-27	Final Draft available
	27	City Council considers acceptance of Final Plan and alternatives for environmental review
	30	Submittal to BAAQMD (if accepted by Council)
May		Environmental review process and Final Plan adoption process
June		
July		
August		
September		
October		
November		
December	1	Final Plan adopted and implementation commenced